Special Assessment Project Update 5-25-10
 

Campground – Mobile Homes 1 & 2 were removed over the last two days.  The plumber has one step left in procuring his permit to begin work in the campground; his permit is the most important since he will be digging the trenches and starting the work in order for the electrician to do his portion.  The electrician is still in the process of procuring his permit.  

 

Sewer Plant – The laundries are still closed.  Pond 1 is for all intents and purposes empty.  There is very little left in the bottom as much of the water has been transferred to Pond 2 and the sludge has been hauled away.  Ron Shaw has scheduled a smoke test on June 8 and/or 9 by FL Rural Water.  We are also having 11 manholes in D Section raised to be above ground.  Since they are below ground, water is seeping into the sewer system when it rains. 
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