Special Assessment Project Update 7-2-10
Campground - Much progress is being made.  We estimate that the electrician is approx 40% complete; all of the wiring is in the ground.  Now he must hook up to each pedestal.  
We are unsure of a percentage for the plumber, but he is working diligently and has all the sewer lines in place.  Hernando County was out this week and the sewer lines PASSED inspection.  The plumber is now working on the water lines.  We have had some rain over the last few days and we have seen NO infiltration from rain water in the campground into the sewer plant via the lift station.

 

We have had to cut down 3 trees that were in the way.  We are looking into getting additional young trees (possibly free), since we may lose a few more due to disturbing roots with all the digging.

 

Sewer Plant – The laundries are still closed.  We are still waiting to hear from the DEP on when we can open them.  
The smoke test was conducted on June 8 and we discovered approximately 28 items that need fixing.  Some are the park’s responsibility and some are the owner’s, i.e., smoke coming from under someone’s home.  We will begin fixing the park’s issues and if we deem an owner’s issue an emergency, we will contact them.

We are in the process of getting 3 bids to replace the clay tile in D Section.  The raising/sealing of the manholes in D Section will begin next week.  Once these two projects are completed, we hope to win another victory against rain water infiltration into the sewer plant.
Special Assessment Monies – We have received approximately $55,000 of the $90,000.  Thank you!
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